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TO: ‘ DATE

28 July 1971

INSPECTION REPORT NO. (If

#20 i

final, 3o state)

ESTIMATED COMPL ETION DATE

30 Nove ber 1971

NAME OF CONTRACTOR

25X1

I
|
TYPE OF COMMODITY OR SERVICE f

Fabrication of High Precision Stereo Comparator’

PER CENT OF FUNDS EXP!ENDED . 89%

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WiLL PROBABLY REMAIN WITHIN ALLOCATED
. ves' D o Funos [x) ves [Jwo IF ANSWER IS "NO" ADVISE REC-
. OMMENDAT{ON AND/OR ACTION OF SPONSORING OFFICE, ON
. . ~ . REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMP:LETED . 96% qlTlONAL FUNDS |NVOLVED. y

DURING THEWPERIODT [:}vcs E] NO . (If yes, give ddtails on reverse side )

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, jR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

HAS -GOVERNMtNT -OWNED PROPERTY BEEN OELIVERED TO AONTRACTOR DURING THIS5 PERIOQD? D YES NO
(If yes, xndtcntc items, quantity, Aand cost on revera? side.)
i
INCENT I VES

FS THIS AN INCENTIVE CONTRACT G ves 3 o NOTE :
IF YES. CHECK TYPE : - PI USE REVERSE SIDE FOR COMMENTS .,

D coSsT AWARD D PERFORMANCE DELIVERY FINAL REPORT MUST CONTAIN INCENTVIVE EVALUATION.

FEE

OVERALL PERFORMANqE:OF CONTRACTOR

2, D EXCELLENT ' | 5. D AVERAGE

! 3, YERY GOOD , 6, D MINIMUM ACCE TABLE

REASONS ON REVERSE SIDE.

V. D QUTSTANBING ; 4. ABOVE AVERAGE - 7. D UNSATISFACTO&?Y

]
IF OVERALL PERFORMANCE OF CONTRACTOR 1S UNSATIS ACTORY OR MINIMUM ACCEPTABLE INDICATE

RECOMMEND}ZD ACT I ON,

- m CONT INUE AS; PROGRAMMED

D cLose ouT '4 J: D OTHER (Spedify)

AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CO*TRACT HAVE BEEN RECEIVED
APPLICABLE, THE FOLLOWING! ) !

D mwuon.o PAYMENT PEND (NG
‘ SAT[SFACTORY PERFORMANCE Declass Rev

NIMA/DOD

IF THIS IS A FiNAL REPORT PUT COMMENTS ON REVERSE IN NAR ATIVE FORM ON CONT;ACTOR'S PERFORMANCE

ESE INCLUDE., WHERE

a DOES NOT 'f DOES NOT
c . . . . =
ITEM REC'D APPLY J ITEM REC'D APPLY

PROTOTYPES ‘ X MANUALS j]

DRAWINGS AND SPECIFICATIONS o - X FINAL REP}ORT

PRO,{)UCTION AND/OR OTHER SPECIAL TPOOLING

END! ITEMS '

: || OTHER GOVEANMENT PROPERTY B

25X1 DATE OF LAST CONTACT wAz\Y CONTRACTOR :71 i
i 28 July 19 |

Approved For Release 2003/12/04 : CIA-RDP78B05171A000

25X1

ew by

I

U6/ 1897 Taiy.2e ) UNGLASSIFIED (3] CONF IDENTIAL

FDITroON

Y OREDVOFES -2
1

G SECRET i12-36) -



25X1

25X1

25X1

L SECRET Ly CONFIDENI AL LJ UNLLADOIT ICY

-

Apmwrred Fof Rgleor® 2003/12/04 : Cl A-RDP7BB06 17 1400100010 {QBE2NAL

1. Major de]ays have been encountered during the installation of the
HPSC. These problems have not been with the assembly of the HPSC, instead
the problem has been with the Clean Room site which has been prepared to

house the HPSC

a. Several weeks were lost in the period of 29 April to
14 May when an outside contractor experienced difficulties
in mounting the four isolator brackets to the' maﬂn concrete

block.

b. About a week was lost during the second week of'
June waiting for the walls, duct work, and ce111ng to be
replaced after the HPSC had been mounted in pos1t10n.

¢. Most of the time from 6 to 16 July wh11e the
Logistic's contractors attempted to stabilize the
. humidity and temperature of the Clean Room.

*d " As of 28 July the humidity and temperature for the
cabinets and Clean Room had not been brought within speci-
fications. Some work has been accomplished on the HPSC
during this period, but final alignment and checkout cannot
be accomp11shed until the env1ronment of the room is con-
trolled. l

e. | | has had four to!six men in a stand-by
condition during the above ment10ned}per1ods

2. A meeting was held at| [on 8 July to discuss the problems
and delays encountered during the installation of the HPSC. In attendance
were representatives from the various components in NPIC, |
the Support Staff, and a Contracts Officer. [:::]stated that they had
incurred significant costs due to the delays. The Support Staff authorized
] to make certain expenditures to correct the malfunctions in
the temperature and humidity controls for|the Clean Room site. It was pre-
dicted that the required modifications could be accomplished by 13 July.

3. 0n 19 July the technical monitor|received a copy of a letter from
requesting compensation for costs incurred by delays during the period of
29 April to 9 July. The amount requested was[::;i%:::] On 26 July another
letter was received requesting a change-ih-scope]|for costs 1ncurred by delays
during the period of 29 April to 17 July.|:The agount requested was

4, If the enV1ronment of the C]ean(Room is controlled duning the week
of 26 July, it is anticipated that acceptance te*ts could begin during the
week of 9 August, i

5. Total'Authorized Funds  Origiral Contract

FY-69 | C-in-S.
; f 'FY-70 | C-in-S.
L FY-70| C-in-$
| FY-71| C-in-$
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